

## POSTING CERTIFICATION

This is to certify that the **JOHN HAY MANAGEMENT CORPORATION** has posted its Procurement Monitoring Report for FY 2023 on its agency website and can be accessible through this link <https://www.jhmc.com.ph/transparency-seal/>.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 10<sup>th</sup> day of January 2024.



**DARWIN C. PEREZ**

*Head, Bids and Awards Committee Secretariat*

















Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation										Remarks (Explaining changes from the APP)							
					Pre-Proc Conf	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Delivery/Completion/Acceptance (# applicable)						
GDS-119	Catering Services for Localists Meeting	SEZAD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-Feb-23	N/A	27-Feb-23	N/A	30-Mar-23	30-Mar-23	Corporate Budget	350,000.00	350,000.00	-	349,000.00	349,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
GDS-125	Catering Services for Surveillance 2 Audit: ISO 9001:2015 Certification Maintenance	QMS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	00-Jan-00	N/A	22-Sep-23	N/A	09-Nov-23	09-Nov-23	Corporate Budget	70,000.00	70,000.00	-	63,900.00	63,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
GDS-127	Supplies, catering and other services for the JHMC Year End Activity	ASD - HRSD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Oct-23	N/A	20-Nov-23	N/A	15-Dec-23	15-Dec-23	Corporate Budget	450,000.00	450,000.00	-	450,000.00	450,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
GDS-139	Monitoring and meeting with Inspectorate Team for the cutting of trees at the JHMC STP Area	EAAM-EMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Sep-23	N/A	05-Oct-23	N/A	05-Dec-23	05-Dec-23	Corporate Budget	33,000.00	33,000.00	-	32,400.00	32,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
GDS-142	Event services including catering, raffle and prizes	EAAM-EMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-Dec-23	N/A	21-Dec-23	N/A	15-Dec-23	15-Dec-23	Corporate Budget	283,000.00	283,000.00	-	282,900.00	282,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GDS-97	Lease of Venue, Including Meals, Snacks and Other Materials	OCS	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-May-23	N/A	22-May-23	N/A	23-May-23	23-May-23	Corporate Budget	100,000.00	100,000.00	-	69,200.00	69,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GDS-116	Quarterly Performance Reviews (for First Quarter to Third Quarter)	OPCEO - CPU	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Mar-23	N/A	17-Apr-23	N/A	27-Oct-23	27-Oct-23	Corporate Budget	135,000.00	135,000.00	-	135,000.00	135,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GDS-117	Operations Planning	OPCEO - CPU	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-Jun-23	N/A	15-Jun-23	N/A	16-Jun-23	16-Jun-23	Corporate Budget	100,000.00	100,000.00	-	99,000.00	99,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GDS-118	Departmental and Budget Planning	OPCEO - CPU	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-May-23	N/A	13-Jun-23	N/A	18-Jul-23	18-Jul-23	Corporate Budget	120,000.00	120,000.00	-	119,000.00	119,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GDS-124	Lease of Venue, Including Meals for Management Reviews	QMS	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Jan-23	N/A	19-Jan-23	N/A	19-Jan-23	19-Jan-23	Corporate Budget	170,000.00	170,000.00	-	168,750.00	168,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GDS-131	Lease of venue, materials, catering and other services for the Teambuilding Activity	ASD-HRSD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-Feb-23	N/A	27-Feb-23	N/A	01-Mar-23	01-Mar-23	Corporate Budget	500,000.00	500,000.00	-	500,000.00	500,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GDS-120	Printing and Binding Services	BDO, OPCEO - CPU, QMS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Feb-23	N/A	08-Mar-23	N/A	03-Jul-23	03-Jul-23	Corporate Budget	35,000.00	35,000.00	-	35,000.00	35,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GDS-121	Design, lay-out and printing services, saddle stitch bound, book type, hard cover	OPCEO - CPU	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-May-23	N/A	16-May-23	N/A	15-Jun-23	15-Jun-23	Corporate Budget	14,400.00	14,400.00	-	14,200.00	14,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GDS-122	Business cards	OCS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Dec-23	N/A	29-Dec-23	N/A	29-Dec-23	29-Dec-23	Corporate Budget	30,000.00	30,000.00	-	16,000.00	16,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
<b>Total Allotted Budget of Procurement Activities</b>																			<b>99,739,265.00</b>																						
<b>Total Contract Price of Procurement Activities Conducted</b>																			<b>93,207,722.82</b>																						
<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>																			<b>6,531,542.18</b>																						

**ON GOING PROCUREMENT ACTIVITIES**

PROCUREMENT PERCENTAGE REPORT (Second Semester)				
PROCUREMENT	PROC. PROG./PROJECT			COMPLIANCE
	PROCESSED	ON-GOING	TOTAL	
INFRASTRUCTURE	7	0	7	100%
CONSULTING	6	0	6	100%
GOODS AND SERVICES	136	0	136	100%

**RECAP:**

COMPLETED PROCUREMENT:	
Total Allotted Budget of Procurement Activities	99,739,265.00
Total Contract Price of Procurement Activities Conducted	93,207,722.82
Total Savings (Total Allotted Budget - Total Contract Price)	6,531,542.18

ON-GOING ACTIVITIES	
INFRASTRUCTURE	-
CONSULTING	-
GOODS AND SERVICES	-
<b>TOTAL</b>	<b>-</b>

**TOTAL (ABC) 99,739,265.00**

Prepared by:  
  
**EVANGELINE T. DOMINGO**  
 BAC Secretariat, Member, CY 2022

Recommended for Approval:  
  
**JANE THERESA G. TARALINO**  
 BAC Chairperson

APPROVED:  
  
**PCEO ALLAN RAZON GARCIA**  
 THE JHMC BOARD OF DIRECTORS  
 Head of the Procuring Entity  
 OPCEO-2024-0067